



## Weekly Construction Update

City of Fond du Lac Department of Public Works  
P.O. Box 150, 160 South Macy Street, Fond du Lac, WI 54936-0150  
Phone: 920-322-3470

Date: April 25, 2025

### City of Fond du Lac - Weekly Construction Update

The City of Fond du Lac is providing a weekly update on construction projects located within the corporate boundary. The Weekly Construction Updates and Construction Map are posted on the City's Website at [www.fdl.wi.gov](http://www.fdl.wi.gov).  
*All anticipated construction activities are weather dependent.*

#### Main Street/Court Street – Merrill Avenue to Sixth Street

**Schedule:** April 7 through August 29

**Description:** The project includes fiber, private lead service replacement, repairs to curb, gutter, crosswalks/ramps, utility structures, water main replacement between Court St & Western Ave and milling and overlaying asphalt surface.

**April 28 to May 2:** The private lead service contractor will complete lead service replacements north of Division Street early in the week. Upon completion of lead service replacements north of Division Street, the lead service contractor will begin replacements south of Division Street, on the east side of Main Street. The fiber contractor will continue fiber placement on Main Street, working their way from Sheboygan Street to Division Street, continuing north. No work at this time under the Main Street Resurfacing Project.

**Traffic Impacts:** Main Street will remain open to traffic and customers throughout the project with the exception of street resurfacing. Access to businesses in the downtown throughout the project will be maintained, although there may be minor disruptions. On-street parking will have limitations throughout the project; however side street parking and city lots will remain available to visitors of the downtown.

#### N. Butler Street – Division Street to Russell Street

**Schedule:** April through October

**Description:** The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, street lighting and restoration/landscaping.

**April 28 to May 2:** The contractor will continue with water main installation and may begin sanitary sewer later in the week.

**Traffic Impacts:** N Butler Street will be closed to through traffic from Division Street to Russell Street. Residents, business owners, and customers may access properties past "ROAD CLOSED TO THRU TRAFFIC" signs. It is illegal to drive past a "ROAD CLOSED" sign or to move any construction barricades. Parking is not permitted on the street within the construction zone during working hours.

#### Poplar Street – Hickory Street to Military Road

**Schedule:** April through October

**Description:** The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, street lighting and restoration/landscaping.

**April 28 to May 2:** Alliant Energy's contractor continues work on gas main/lateral replacements.

**Traffic Impacts:** Poplar Street remains open to traffic.