



Weekly Construction Update

City of Fond du Lac Department of Public Works
P.O. Box 150, 160 South Macy Street, Fond du Lac, WI 54936-0150
Phone: 920-322-3470

Date: May 15, 2025

City of Fond du Lac - Weekly Construction Update

The City of Fond du Lac is providing a weekly update on construction projects located within the corporate boundary. The Weekly Construction Updates and Construction Map are posted on the City's Website at www.fdl.wi.gov.
All anticipated construction activities are weather dependent.

Main Street/Court Street – Merrill Avenue to Sixth Street

Schedule: April 7 through August 29

Description: The project includes fiber, private lead service replacement, repairs to curb, gutter, crosswalks/ramps, utility structures, water main replacement between Court St & Western Ave and milling and overlaying asphalt surface.

May 19 to May 23: Main Street excavation contractor will continue storm/sanitary structure replacements from Merrill Avenue to 1st Street. The private lead service contractor will continue lead service replacements from 4th Street south to 6th Street. Lead services from Merrill Avenue to 4th Street have been installed. The fiber contractor will continue fiber placement on Main Street, working their way south between Western and 2nd Street.

Traffic Impacts: Main Street will remain open to traffic and customers throughout the project with the exception of street resurfacing. Access to businesses in the downtown throughout the project will be maintained, although there may be minor disruptions. On-street parking will have limitations throughout the project; however side street parking and city lots will remain available to visitors of the downtown.

N. Butler Street – Division Street to Russell Street

Schedule: April through October

Description: The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, street lighting and restoration/landscaping.

May 19 to May 23: The contractor will continue sanitary, storm and water laterals. The contractor will continue with storm main installation mid-week.

Traffic Impacts: N Butler Street will be closed to through traffic from Division Street to Russell Street. Residents, business owners, and customers may access properties past "ROAD CLOSED TO THRU TRAFFIC" signs. It is illegal to drive past a "ROAD CLOSED" sign or to move any construction barricades. Parking is not permitted on the street within the construction zone during working hours.

Poplar Street – Hickory Street to Military Road

Schedule: April through October

Description: The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, street lighting and restoration/landscaping.

May 19 to May 23: No Work Anticipated

Traffic Impacts: Poplar Street remains open to traffic.



Weekly Construction Update

City of Fond du Lac Department of Public Works

P.O. Box 150, 160 South Macy Street, Fond du Lac, WI 54936-0150

Phone: 920-322-3470

Algoma Street – E. Division Street to E. Merrill Avenue

Schedule: April through October

Description: The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, street lighting and restoration/landscaping.

May 19 to May 23: Alliant Energy's contractor continues work on gas main/lateral replacements.

Traffic Impacts: Algoma Street remains open to traffic.

Cottage Avenue – E. Division Street to Maple Avenue

Schedule: April through October

Description: The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, street lighting and restoration/landscaping.

May 19 to May 23: Alliant Energy's contractor continues work on gas main/lateral replacements.

Traffic Impacts: Cottage Ave remains open to traffic.

Oaklawn Avenue – E. Division Street to E. Merrill Avenue

Schedule: April through October

Description: The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, street lighting and restoration/landscaping.

May 19 to May 23: Alliant Energy's contractor continues work on gas main/lateral replacements.

Traffic Impacts: Oaklawn Ave remains open to traffic.

E. Merrill Avenue – Cottage Avenue to Oaklawn Avenue

Schedule: April through October

Description: The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, street lighting and restoration/landscaping.

May 19 to May 23: Alliant Energy's contractor continues work on gas main/lateral replacements.

Traffic Impacts: Merrill Ave remains open to traffic.