



Weekly Construction Update

City of Fond du Lac Department of Public Works
P.O. Box 150, 160 South Macy Street, Fond du Lac, WI 54936-0150
Phone: 920-322-3470

Date: June 13, 2025

City of Fond du Lac - Weekly Construction Update

The City of Fond du Lac is providing a weekly update on construction projects located within the corporate boundary. The Weekly Construction Updates and Construction Map are posted on the City's Website at www.fdl.wi.gov.

All anticipated construction activities are weather dependent.

Promen Drive Bridge Replacement

Schedule: June 16 through fall of 2025

Description: In partnership with the WI Department of Transportation the project includes replacing the existing bridge structure and approaches.

June 16 to June 20: The contractor is planning to mobilize equipment to the site and begin set up operations.

Traffic Impacts: Promen Drive Bridge will be closed to vehicle and pedestrians traffic within Lakeside Park.

Main Street/Court Street – Merrill Avenue to Sixth Street

Schedule: April 7 through August 29

Description: The project includes fiber, private lead service replacement, repairs to curb, gutter, crosswalks/ramps, utility structures, water main replacement between Court St & Western Ave and milling and overlaying asphalt surface.

June 16 to June 20: The concrete contractor completed all sidewalks between Merrill Avenue and 1st Street. The paving contractor milled pavement from Merrill Avenue to 1st Street. The contractor will start fine grading the roadway, followed by paving operations to start mid-week, weather pending.

Traffic Impacts: Phase 1 (Merrill Avenue to 1st Street) of the Main Street Project is closed to through traffic during paving operations. Access to businesses will be maintained, although there may be minor disruptions. On-street parking will have limitations throughout the project; however side street parking and city lots will remain available to visitors of the downtown.

N. Butler Street – Division Street to Russell Street

Schedule: April through October

Description: The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, street lighting and restoration/landscaping.

June 16 to June 20: The electrical contractor will finish placing conduit. Concrete contractor will begin setting string line for curb and gutter later in the week.

Traffic Impacts: N Butler Street will be closed to through traffic from Division Street to Russell Street. Residents, business owners, and customers may access properties past "ROAD CLOSED TO THRU TRAFFIC" signs. It is illegal to drive past a "ROAD CLOSED" sign or to move any construction barricades. Parking is not permitted on the street within the construction zone during working hours.



Weekly Construction Update

City of Fond du Lac Department of Public Works

P.O. Box 150, 160 South Macy Street, Fond du Lac, WI 54936-0150

Phone: 920-322-3470

Poplar Street – Hickory Street to Military Road

Schedule: April through October

Description: The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, street lighting and restoration/landscaping.

June 16 to June 20: The contractor will continue with storm sewer main installation and begin lateral installation later in the week.

Traffic Impacts: Poplar Street will be closed to through traffic from Hickory Street to Military Road. Residents, business owners, and customers may access properties past “ROAD CLOSED TO THRU TRAFFIC” signs. It is illegal to drive past a “ROAD CLOSED” sign or to move any construction barricades. Parking is not permitted on the street within the construction zone during working hours.

Algoma Street – E. Division Street to E. Merrill Avenue

Schedule: April through October

Description: The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, street lighting and restoration/landscaping.

June 16 to June 20: Alliant Energy’s contractor continues work on gas main/lateral replacements.

Traffic Impacts: Algoma Street remains open to traffic.

Cottage Avenue – E. Division Street to Maple Avenue

Schedule: April through October

Description: The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, street lighting and restoration/landscaping.

June 16 to June 20: Alliant Energy’s contractor continues work on gas main/lateral replacements.

Traffic Impacts: Cottage Ave remains open to traffic.

Oaklawn Avenue – E. Division Street to E. Merrill Avenue

Schedule: April through October

Description: The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, street lighting and restoration/landscaping.

June 16 to June 20: Alliant Energy’s contractor continues work on gas main/lateral replacements.

Traffic Impacts: Oaklawn Ave remains open to traffic.

E. Merrill Avenue – Cottage Avenue to Oaklawn Avenue

Schedule: April through October

Description: The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, street lighting and restoration/landscaping.

June 16 to June 20: Alliant Energy’s contractor continues work on gas main/lateral replacements.

Traffic Impacts: Merrill Ave remains open to traffic.