



Weekly Construction Update

City of Fond du Lac Department of Public Works
P.O. Box 150, 160 South Macy Street, Fond du Lac, WI 54936-0150
Phone: 920-322-3470

Date: June 20, 2025

City of Fond du Lac - Weekly Construction Update

The City of Fond du Lac is providing a weekly update on construction projects located within the corporate boundary. The Weekly Construction Updates and Construction Map are posted on the City's Website at www.fdl.wi.gov.

All anticipated construction activities are weather dependent.

Promen Drive Bridge Replacement

Schedule: June 16 through fall of 2025

Description: In partnership with the WI Department of Transportation the project includes replacing the existing bridge structure and approaches.

June 23 to June 27: The contractor removed the Promen Drive Bridge. They set up the crane and other equipment for bridge and dredging operations.

Traffic Impacts: Promen Drive Bridge will be closed to vehicle and pedestrians traffic within Lakeside Park.

Main Street/Court Street – Merrill Avenue to Sixth Street

Schedule: April 7 through August 29

Description: The project includes fiber, private lead replacement, repairs to curb, gutter, crosswalks/ramps, utility structures, water main replacement between Court St & Western Ave and milling and overlaying asphalt surface.

June 23 to June 27: Paving operations are complete from Merrill Avenue to 1st Street. Pavement marking has started and will continue throughout the day, June 20th. Once pavement marking and outstanding items are completed, Main Street will reopen to traffic by end of day Monday, June 23.

Traffic Impacts: Access to businesses will be maintained, although there may be minor disruptions. On-street parking will have limitations throughout the project; however side street parking and city lots will remain available to visitors of the downtown.

N. Butler Street – Division Street to Russell Street

Schedule: April through October

Description: The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, street lighting and restoration/landscaping.

June 23 to June 27: The concrete contractor will set string line for curb and gutter early in the week, followed by pouring curb, followed by pouring sidewalks and driveway aprons.

Traffic Impacts: N Butler Street will be closed to through traffic from Division Street to Russell Street. Residents, business owners, and customers may access properties past "ROAD CLOSED TO THRU TRAFFIC" signs. It is illegal to drive past a "ROAD CLOSED" sign or to move any construction barricades. Parking is not permitted on the street within the construction zone during working hours.

Poplar Street – Hickory Street to Military Road

Schedule: June through October

Description: The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, street lighting and restoration/landscaping.



Weekly Construction Update

City of Fond du Lac Department of Public Works

P.O. Box 150, 160 South Macy Street, Fond du Lac, WI 54936-0150

Phone: 920-322-3470

June 23 to June 27: The excavation contractor will begin road excavation subgrade and placing aggregate. Sidewalks and driveway aprons will be removed early in the week.

Traffic Impacts: Poplar Street will be closed to through traffic from Hickory Street to Military Road. Residents, business owners, and customers may access properties past “ROAD CLOSED TO THRU TRAFFIC” signs. It is illegal to drive past a “ROAD CLOSED” sign or to move any construction barricades. Parking is not permitted on the street within the construction zone during working hours.

Algoma Street – E. Division Street to E. Merrill Avenue

Schedule: June through October

Description: The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, street lighting and restoration/landscaping.

June 23 to June 27: The utility contractor will continue installing water main and begin installing sanitary sewer main later in the week.

Traffic Impacts: Algoma Street will be closed to through traffic from E. Division Street to E. Merrill Avenue. Residents, business owners, and customers may access properties past “ROAD CLOSED TO THRU TRAFFIC” signs. It is illegal to drive past a “ROAD CLOSED” sign or to move any construction barricades. Parking is not permitted on the street within the construction zone during working hours.

Cottage Avenue – E. Division Street to Maple Avenue

Schedule: April through October

Description: The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, street lighting and restoration/landscaping.

June 23 to June 27: Alliant Energy’s contractor continues work on gas main/lateral replacements.

Traffic Impacts: Cottage Ave remains open to traffic.

Oaklawn Avenue – E. Division Street to E. Merrill Avenue

Schedule: April through October

Description: The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, street lighting and restoration/landscaping.

June 23 to June 27: Alliant Energy’s contractor continues work on gas main/lateral replacements.

Traffic Impacts: Oaklawn Ave remains open to traffic.

E. Merrill Avenue – Cottage Avenue to Oaklawn Avenue

Schedule: April through October

Description: The project includes gas main and service relocations, reconstruction of sanitary sewer and laterals, storm sewer and laterals, water main and laterals, roadway, sidewalk and approaches, street lighting and restoration/landscaping.

June 23 to June 27: Alliant Energy’s contractor continues work on gas main/lateral replacements.

Traffic Impacts: Merrill Ave remains open to traffic.